
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/22/2013

ESTIMATE SUMMARY 11:07:18

CONTID: C19248         ESTIMATE NO: 0004 PROG 2005

PCN: 19248-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 40 MUDDY PASS SLIDE REPAIR PERCENT TIME:

PROJECT NO: NH0402-085                    

US 40 MUDDY PASS SLIDE REPAIR

NAME OF ROAD: 040A

PROJECT COUNTIES: JACKSON

CONTRACTOR:

COGGINS & SONS, INC. PAY PERIOD ENDING 11/16/2013 DATE TIME STARTED 07/01/2013

9512 TITAN PARK CIR. DATE LET 05/09/2013 DATE WORK BEGAN 07/01/2013

 DATE AWARDED 05/15/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/29/2013 DATE ACCEPTED

LITTLETON CO 80125-9327303-791-9911 DATE NOTICE TO PROCEED 07/01/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,384,846.71 PARTICIPATING $ $ 573,095.72

AWARD PROJECT AMT: 3,119,988.58 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

106.11

FIXED COMPLETION DATE

FIXED COMPLETION DATE

77.58%

758,903.10

573,095.72

573,095.72

573,095.72

$

$

$

$

2,625,943.61

0.00

2,625,943.61

0.00

2,625,943.61

-46,799.83

0.00

2,579,143.78

0.00

AMOUNT DUE 2,579,143.78 573,095.72

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 573,095.72

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

139.0 TIME ALLOW: 11/8/2013 ??:??:??

ORIG TIME ALLOW: 11/8/2013 ??:??:??
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PCN: 19248-BID    ESTIMATE RUN 11/22/2013

PROJECT: NH0402-085                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:07:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

12,668.001.000

0.00

1.000

L S 

12,668.00000

0010 *Removal of Pipe 0.000

0.000

202-00033  
 

0.000.000

0.00

2.000

EACH

1,407.92000

0015 *Removal of Delineator 22.000

0.000

202-00090  
 

242.0022.000

0.00

22.000

EACH

11.00000

0020 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

3,183.000

SY  

10.86000

0025 *Removal of Pavement Marking 1,023.000

310.000

202-00250  
 

4,358.911,333.000

1,013.70

1,333.000

SF  

3.27000

0035 *Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

5.000

HOUR

108.97000

0040 *Blading 84.000

30.000

203-01500  
 

18,634.44114.000

4,903.80

200.000

HOUR

163.46000

0045 *Backhoe 28.000

12.500

203-01510  
 

3,310.0740.500

1,021.63

40.500

HOUR

81.73000

0050 *Hydraulic Excavator 10.000

16.000

203-01565  
 

3,966.5626.000

2,440.96

40.000

HOUR

152.56000

0055 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

170.00000

0065 *Topsoil 194.000

308.000

207-00205  
 

1,365.44502.000

837.76

1,558.000

CY  

2.72000
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PCN: 19248-BID    ESTIMATE RUN 11/22/2013

PROJECT: NH0402-085                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:07:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0070 *Stockpile Topsoil 1,420.000

0.000

207-00210  
 

1,334.801,420.000

0.00

1,558.000

CY  

0.94000

0075 *Erosion Log (18 Inch) 2,786.000

134.000

208-00003  
 

8,380.402,920.000

384.58

3,000.000

LF  

2.87000

0080 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

4.69000

0085 *Rock Check Dam 18.000

0.000

208-00041  
 

4,894.0218.000

0.00

26.000

EACH

271.89000

0090 *Concrete Washout Structure 2.000

0.000

208-00045  
 

675.622.000

0.00

2.000

EACH

337.81000

0095 *Storm Drain Inlet Protection 1.000

0.000

208-00050  
 

76.281.000

0.00

1.000

EACH

76.28000

0100 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,443.88000

0105 *Removal and Disposal of Sediment (Labor) 73.250

25.000

208-00103  
 

3,104.7098.250

790.00

140.000

HOUR

31.60000

0110 *Removal and Disposal of Sediment (Equipment) 12.500

0.000

208-00105  
 

871.7512.500

0.00

30.000

HOUR

69.74000

0115 *Sweeping (Sediment Removal) 54.000

19.000

208-00106  
 

8,324.9273.000

2,166.76

90.000

HOUR

114.04000

0120 *Erosion Control Supervisor 197.750

74.500

208-00205  
 

18,210.80272.250

4,983.31

350.000

HOUR

66.89000
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PCN: 19248-BID    ESTIMATE RUN 11/22/2013

PROJECT: NH0402-085                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:07:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0125 *Dust Palliative (Magnesium Chloride) 0.000

0.000

209-00600  
 

0.000.000

0.00

0.000

GAL 

1.30000

0130 *Reset Ground Sign 0.000

1.000

210-00810  
 

385.001.000

385.00

2.000

EACH

385.00000

0135 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

3.000

ACRE

186.46000

0140 *Mulching (Wood Chip) 0.000

0.000

213-00008  
 

0.000.000

0.00

200.000

CF  

13.32000

0145 *Mulching (Hydraulic) 0.000

0.000

213-00011  
 

0.000.000

0.00

3.000

ACRE

2,175.40000

0150 *Deciduous Tree (5 Gallon Container) 0.000

0.000

214-00205  
 

0.000.000

0.00

6.000

EACH

83.24000

0155 *Deciduous Shrub (1 Gallon Container) 0.000

0.000

214-00310  
 

0.000.000

0.00

140.000

EACH

49.95000

0160 *Evergreen Tree (5 Gallon Container) 0.000

0.000

214-00450  
 

0.000.000

0.00

2.000

EACH

116.54000

0165 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

0.000.000

0.00

1,500.000

SY  

2.11000

0170 *Protection of Migratory Birds 1.000

0.000

240-00017  
 

3,000.001.000

0.00

1.000

L S 

3,000.00000

0175 *Aggregate Base Course (Class 1) 0.000

0.000

304-01005  
 

0.000.000

0.00

3,841.000

CY  

53.44000
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PCN: 19248-BID    ESTIMATE RUN 11/22/2013

PROJECT: NH0402-085                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:07:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0180 *Aggregate Base Course (Class 6) 381.840

321.450

304-06000  
 

23,736.04703.290

10,848.94

703.290

TON 

33.75000

0185 *Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

400.000

CY  

66.40000

0190 *Hot Mix Asphalt (Special) 288.860

456.930

403-02000  
 

99,801.62745.790

61,146.37

745.790

TON 

133.82000

0195 *Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

1,200.000

TON 

90.40000

0200 *Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

0.000.000

0.00

72.000

TON 

610.24000

0205 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

637.000

GAL 

2.41000

0215 *Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

3,638.000

SY  

2.19000

0220 *Geotextile (Drainage) (Class 3) 232.000

0.000

420-00114  
 

951.20232.000

0.00

232.000

SY  

4.10000

0225 *Geotextile (Weed Barrier) 0.000

0.000

420-00200  
 

0.000.000

0.00

67.000

SY  

9.56000

0250 *Riprap (12 Inch) 118.000

0.000

506-00212  
 

22,833.00118.000

0.00

118.000

CY  

193.50000

0255 *Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

2.000

CY  

174.36000
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PCN: 19248-BID    ESTIMATE RUN 11/22/2013

PROJECT: NH0402-085                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:07:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *24 Inch Reinforced Concrete Pipe (Complete In Place) 203.000

0.000

603-01245  
 

20,884.64203.000

0.00

203.000

LF  

102.88000

0265 *24 Inch Reinforced Concrete End Section 3.000

0.000

603-05024  
 

1,956.603.000

0.00

3.000

EACH

652.20000

0270 *Inlet Type D (10 Foot) 1.000

0.000

604-00510  
 

5,426.811.000

0.00

1.000

EACH

5,426.81000

0285 *Guardrail Type 3 (6-3 Post Spacing) 0.000

550.000

606-00301  
 

14,168.00550.000

14,168.00

638.000

LF  

25.76000

0290 *End Anchorage (Flared) 0.000

2.000

606-02005  
 

4,016.002.000

4,016.00

2.000

EACH

2,008.00000

0295 Fence (Plastic) 1,483.000

0.000

607-11525  
 

4,449.001,483.000

0.00

1,483.000

LF  

3.00000

0300 *Delineator (Type I) 0.000

18.000

612-00001  
 

475.2018.000

475.20

19.000

EACH

26.40000

0305 *Delineator (Type III) 0.000

5.000

612-00003  
 

143.005.000

143.00

7.000

EACH

28.60000

0310 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

1,414.000

LF  

4.00000

0315 *Pull Box (16"x24"x12") 0.000

0.000

613-07026  
 

0.000.000

0.00

0.000

EACH

450.00000

0340 *Construction Surveying 0.610

0.000

625-00000  
 

10,696.350.610

0.00

1.000

L S 

17,535.00000
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PCN: 19248-BID    ESTIMATE RUN 11/22/2013

PROJECT: NH0402-085                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:07:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0345 *Mobilization 1.000

0.000

626-00000  
 

131,745.001.000

0.00

1.000

L S 

131,745.00000

0350 Public Information Services 0.500

0.250

626-01000  
 

6,000.000.750

2,000.00

1.000

L S 

8,000.00000

0355 *Pavement Marking Paint 9.000

0.000

627-00001  
 

980.739.000

0.00

30.000

GAL 

108.97000

0360 *Epoxy Pavement Marking 0.000

22.000

627-00005  
 

4,794.6822.000

4,794.68

44.000

GAL 

217.94000

0365 *Flagging 1,458.250

338.500

630-00000  
 

49,500.461,796.750

9,325.68

2,400.000

HOUR

27.55000

0370 *Traffic Control Inspection 22.000

21.000

630-00007  
 

11,825.0043.000

5,775.00

60.000

DAY 

275.00000

0375 *Traffic Control Management 67.000

25.000

630-00012  
 

65,780.0092.000

17,875.00

125.000

DAY 

715.00000

0380 *Flashing Beacon (Portable) 3.000

2.400

630-80001  
 

4,158.005.400

1,848.00

6.000

EACH

770.00000

0385 *Construction Traffic Sign (Panel Size A) 3.000

2.400

630-80341  
 

356.405.400

158.40

6.000

EACH

66.00000

0390 *Construction Traffic Sign (Panel Size B) 16.500

13.200

630-80342  
 

2,123.5529.700

943.80

33.000

EACH

71.50000

0395 *Construction Traffic Sign (Panel Size C) 2.500

2.000

630-80343  
 

346.504.500

154.00

5.000

EACH

77.00000
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PCN: 19248-BID    ESTIMATE RUN 11/22/2013

PROJECT: NH0402-085                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:07:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0400 *Construction Traffic Sign (Special) 105.000

84.000

630-80344  
 

4,158.00189.000

1,848.00

210.000

SF  

22.00000

0405 *Portable Message Sign Panel 1.500

1.200

630-80355  
 

28,215.002.700

12,540.00

3.000

EACH

10,450.00000

0410 *Advance Warning Flashing or Sequencing Arrow Panel (A 
Type) 

0.500

0.400

630-80356  
 

1,485.000.900

660.00

1.000

EACH

1,650.00000

0415 *Drum Channelizing Device 24.000

38.100

630-80360  
 

683.1062.100

419.10

69.000

EACH

11.00000

0420 *Drum Channelizing Device (With Light) (Flashing) 2.000

1.600

630-80363  
 

59.403.600

26.40

4.000

EACH

16.50000

0425 *Drum Channelizing Device (With Light) (Steady Burn) 2.000

1.600

630-80364  
 

59.403.600

26.40

4.000

EACH

16.50000

0430 Concrete Barrier (Temporary) 600.000

480.000

630-80370  
 

62,434.801,080.000

27,748.80

1,200.000

LF  

57.81000

0435 *Traffic Cone 25.000

20.000

630-80380  
 

495.0045.000

220.00

50.000

EACH

11.00000

0440 *Stackable Vertical Panels 24.500

19.600

630-80393  
 

727.6544.100

323.40

49.000

EACH

16.50000

0450 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0455 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 19248-BID    ESTIMATE RUN 11/22/2013

PROJECT: NH0402-085                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:07:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

0.000

F A 

1.00000

0465 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0470 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0475 F/A On-The-Job Trainee 3,207.000

0.000

700-70021  
 

3,207.003,207.000

0.00

3,207.000

HOUR

1.00000

0480 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0485 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

0.000.000

0.00

0.000

F A 

1.00000

0490 F/A Purchase Seed 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0495 Added Item (Each)/ Impact Attenuator (Neat System) - CO
# 002

2.000

0.000

900-00007  
 

7,360.002.000

0.00

2.000

EACH

3,680.00000

CAT 689,835.84196,411.671,410,318.17CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0030 *Unclassified Excavation 4,830.000

530.000

203-00000  
 

47,704.005,360.000

4,717.00

5,360.000

CY  

8.90000

0210 *Geomembrane 1,232.000

0.000

420-00000  
 

10,065.441,232.000

0.00

1,232.000

SY  

8.17000
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PCN: 19248-BID    ESTIMATE RUN 11/22/2013

PROJECT: NH0402-085                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:07:18

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0230 *Geogrid Pavement Reinforcement 0.000

0.000

420-00520  
 

0.000.000

0.00

10,915.000

SY  

3.52000

0235 Drilled Caisson (24 Inch) 5,055.000

0.000

503-00024  
 

639,457.505,055.000

0.00

5,055.000

LF  

126.50000

0240 Facing (Special) 0.000

7,506.000

504-04440  
 

79,938.907,506.000

79,938.90

7,506.000

SF  

10.65000

0245 Soldier Pile Wall 3,113.000

4,387.000

504-08150  
 

97,875.007,500.000

57,250.35

7,500.000

SF  

13.05000

0275 *6 Inch Perforated Pipe Underdrain 520.000

0.000

605-00060  
 

54,017.60520.000

0.00

520.000

LF  

103.88000

0280 2 Inch Horizontal Drain 2,750.000

0.000

605-01020  
 

83,627.502,750.000

0.00

2,750.000

LF  

30.41000

0320 Ground Anchor 12,625.000

2,855.000

618-08900  
 

742,420.8015,480.000

136,925.80

15,480.000

LF  

47.96000

0445 Shotcrete 293.000

541.000

641-10000  
 

117,594.00834.000

76,281.00

834.000

SY  

141.00000

0500 Added Item (Lump Sum)/ 6 Inch Underdrain - CO # 003 0.000

1.000

900-00014  
 

21,571.001.000

21,571.00

1.000

L S 

21,571.00000

CAT 1,894,271.74376,684.051,932,692.54CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0325 Field Office (Class 2) 1.000

0.000

620-00002  
 

20,163.001.000

0.00

1.000

EACH

20,163.00000
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PCN: 19248-BID    ESTIMATE RUN 11/22/2013

PROJECT: NH0402-085                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:07:18

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0330 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

19,493.001.000

0.00

1.000

EACH

19,493.00000

0335 Sanitary Facility 2.000

0.000

620-00020  
 

2,180.002.000

0.00

2.000

EACH

1,090.00000

CAT 41,836.000.0041,836.00CURRENT AMT0400 $ $ $

$ 2,625,943.58573,095.72$3,384,846.71$CURRENT AMTPROJECT TOTAL


